
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

APPENDIX – A 
 

General Information & Implementation Schedule 

for Supply and Installation of OPGW on existing 400 kV 

Koldam – Ludhiana (PG) line which is LILOed at 400 kV 

Ropar (PSTCL) (150 kms) approved as Communication 

Scheme in the 11th meeting of NCT (“Project”). 
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Sag Tension: 
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TOWER TYPE: DA 
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TOWER TYPE: DB 
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TOWER TYPE: DC 
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TOWER TYPE: DD 
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Table A: Implementation Schedule 

 

Link Description Period in Months from Award 

i) Supply and 
Installation of 
OPGW on existing 
400 kV Koldam – 
Ludhiana (PG) line 
which is LILOed at 
400 kV Ropar 

(PSTCL) (150 kms). 

(a) Engineering: 0 - 2 months 

(b) Supply: 2 - 4 months 

(c) Installation: 4 - 7 months 

(d) Commissioning of 
OPGW & Associated 

Communication 
equipment: 7-8  months 
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Table B 

Proposed OPGW Communication 
link Works 

S N Name of Links Route Length (km) 

1 400 kV Koldam – Ludhiana (PG) line 150 

 Total: 150 

Addition/deletion of links within the provisions of contractual quantity 
variation may be undertaken during detailed engineering, based on approval 

received in Regional Power Committee (NRPC)/ NCT meetings. 

Location of Communication Equipment(s) will be finalized during detailed 

engineering. 
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